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Pike County Judge/Executive Wayne T. Rutherford, Chair of the Pike County
Project Development Board, called to order a regularly scheduled meeting of the Board
on November 6, 2008, at 5:00 p.m., in the Pike County Fiscal Courtroom, Pike County
Courthouse, 146 Main Street, Pikeville, Kentucky.

Judge Rutherford called on Assistant Pike County Attorney R. Roland Case for a
progress report on the condemnation lawsuits. Attorney Case said he had filed the
actions by letter, followed by a recusal of both local judges from the actions. He
reported Judge John David Caudill of Floyd County has entered the order appointing J.B.
Gilliam, Jennifer Reynolds and Shirley Blackburn as Commissioners. He stated the
order itself is dated October 20, 2008, but the Circuit Court Clerk dated it as October 21,
2008, with the commissioners' report to be returned within fifteen days, which would
have been yesterday, November 5. He said as of 3:15 p.m., on this date nothing had been
received or filed. He said once the commissioners' report is received, summons must be



issued and served on the  rious parties after which time they hav...wo options: 1) They
may accept the amount of the commissioners’ award or 2) they may contest the County's
right to condemn or file exceptions to the amount of the commissioners' award.

Attorney Case reported receiving many questions about the start of demolition but
he felt this would still be several months away and pointed out that the additional issue of
whether an owner would contest the condemmnation is also an unknown. Judge
Rutherford asked Jeft Lilly, AOC Project Manager, if he had any questions or comments
and he responded by stating these lawsuits and responses most likely would be ready by
the next meeting.

Mr. Lilly said once the Phase A portion of the project is completed and approved,
as it was at the CFSC Board meeting in Frankfort attended by board members, then 15%
of the total fee should be paid to Sherman, Carter Barnhart, Architects. The architectural
firm has a right to submit a bill at this time for the 15%. The amount owed at this time is
$210,808.80. Judge Rutherford called for authorization for this payment. Upon motion
by Donovan Blackburn and second by Neal Smith, the Board AUTHORIZED
payment in the sum of $210,808.80 to be made to Sherman, Carter and Barnhart,
Architects, for 15% of the total fee for work on the proposed Pike County Judicial
Center.

Neal Smith praised the diligence of Attorney Case and the speed with which he
had progressed. Mr. Lilly made a strong statement that were it not for the passion shown
by Judge Rutherford at the Frankfort meeting, this project might have been denied. He
said he thought it made a great difference that so many board members attended the
meeting, stating, "This is the closest we ever came to not getting the project approved.”
He pointed out the support shown by the board members and Judge Rutherford's plea of
necessity for the building had lent credibility and strength to the request for the building.
Judge Rutherford answered, "We understood that we were in trouble; the board was
listening to the newspaper. I drove to the meeting on a two-lane road...I go to other
counties in this State; they are four-lane and farm country. They do not even contribute
anything to the state budget. It made a difference that we were all there as a team."

Dave Sumner of Codell Construction stated his company is simply awaiting the
condemnation follow-up before beginning any construction. Debbie Bailey of Grace
Fellowship inquired as to what the time frame would be if there is no opposition to the
condemnation suits. Attorney Case replied it could be up to fifty days for filing but it
probably would run past the first of the year. He said if the landowners would discuss the
price, they can file exceptions which should make it go rather quickly. Mr. Smith pointed
out an interlocutory judgment might be obtained on pieces of property.

It was announced that the next meeting would be on December 4, 2008, at the
normal time. With no further business to come before the Board at this time, Judge
Rutherford ADJOURNED the meeting.

Respecttully submitted,

Rose Farley, lerk :Z
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